COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2016

ESTI MATE SUMVARY 06: 51: 02
CONTI D C20760 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20760- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 34.0 DAYS TI ME ALLOW 37 WORK DAYS
R2 FY 17 SURFACE TREATMENT PM PERCENT TIME.  91.89 ORI G TI VE ALLOW 35 WORK DAYS
PRQIECT NO STRR200- 219
R2 FY 17 SURFACE TREATMENT PM
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO BENT
CONTRACTOR:
RBK CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 12/ 15/ 2016 DATE TI ME STARTED 05/11/2016
3475 Briargate Blvd., Suite 201 DATE LET 04/ 07/ 2016 DATE WORK BEGAN 08/ 03/ 2016
DATE AWARDED 04/ 21/ 2016 DATE TI ME STOPPED 11/09/ 2016
DATE CONTRACT EXECUTED 05/ 09/ 2016 DATE ACCEPTED 11/ 09/ 2016
Col orado Springs CO 80920 (480) 454- 8995 DATE NOTI CE TO PROCEED 05/ 11/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,689, 650. 08 PARTI Ol PATI NG $ 1, 631, 650. 08 $ 8, 582. 65
AWARD PRQIECT AMT: $ 1,807, 693.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 96. 57% TOTAL EARNI NGS 1, 631, 650. 08 8,582. 65
FUNDS AVAI LABLE: $ 58, 000. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 631, 650. 08 8, 582. 65
TOTAL CLAI VB $ 0.00 RETAI NAGE -27,115.40 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 604, 534. 68 8, 582. 65
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 604, 534. 68 8, 582. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8, 582. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20760

PCN: 20760-BI D

PRQJECT: STRR200- 219

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00037 *Renoval of End Section

0010 202-00250 *Renoval of Pavenent Marking
0015 202-01030 *Renoval of Road O osure Gate
0020 202-01130 *Renoval of Quardrail Type 3
0022 203-01622 *Sweepi ng (Wth Pickup Broom
0025 208-00007 Erosi on Log Type 2 (8 Inch)
0030 208-00035  Aggregate Bag

0035 208-00045 Concrete Washout Structure
0040 208-00205 Er osi on Control Supervisor
0045 210-00015 *Reset End Section

0050 210- 04030 *Modi fy Guardrai

COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C20760 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20760- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STRR200- 219 ESTI MATE NO. 0004 06: 51: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 212- 00006 Seeding (Native) 0.100 0.100
ACRE 0. 000 0.00
5, 000. 00000 0.100 500. 00
0060 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0065 213-00002 Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0070 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0.00
12. 00000 0. 000 0. 00
0075 409- 01015 *Cover Coat Material (Type I) 525, 393. 000 525, 393. 000
Sy 0. 000 0.00
1. 50000 525, 393. 000 788, 089. 50
0080 411-10217 Enul sified Asphalt (CRS-2P) 904. 220 893. 290
TON 10. 930 4,426. 65
405. 00000 904. 220 366, 209. 10
0085 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 462. 500 462. 500
LF 0. 000 0.00
25. 00000 462. 500 11, 562. 50
0090 606- 01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0.00
2, 700. 00000 1.000 2,700. 00
0095 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0.00
1, 700. 00000 1.000 1, 700. 00
0100 607-60620 *Road O osure Gate 2. 000 2.000
EACH 0. 000 0.00
14, 000. 00000 2. 000 28, 000. 00
0105 613-00200 *2 Inch Electrical Conduit 80. 000 55. 000
LF 25. 000 875. 00
35. 00000 80. 000 2,800. 00



CONTI D C20760 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20760-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STRR200- 219 ESTI MATE NO 0004 06: 51: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 613-00206 *2 Inch BElectrical Conduit (Bored) 344. 000 299. 000
LF 45. 000 1, 575. 00
35. 00000 344. 000 12, 040. 00
0115 613-07026 *Pull Box (16"x24"x12") 4. 000 4.000
EACH 0. 000 0. 00
900. 00000 4.000 3, 600. 00
0120 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0125 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
175, 000. 00000 1. 000 175, 000. 00
0130 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0135 627-00008 *Modi fi ed Epoxy Pavenent Marking 558. 500 558. 500
GAL 0. 000 0. 00
77.00000 558. 500 43, 004. 50
0140 627-00013 *Paverent Marking Paint (H gh Build) 1, 143. 000 1, 143. 000
GAL 0. 000 0. 00
35. 00000 1, 143. 000 40, 005. 00
0145 627-00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 13, 569. 000 13, 569. 000
EACH 0. 000 0. 00
1. 50000 13, 569. 000 20, 353. 50
0150 627-30205 *Ther nopl asti c Pavenent Marking (Wrd- Synbol ) 829. 000 829. 000
SF 0. 000 0. 00
18. 00000 829. 000 14,922. 00
0155 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 162. 000 162. 000
Li ne
) SF 0. 000 0. 00
14. 00000 162. 000 2,268. 00
0160 630-00000 *Fl aggi ng 136. 000 136. 000
HOUR 0. 000 0. 00
30. 00000 136. 000 4, 080. 00



CONTI D C20760 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20760-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STRR200- 219 ESTI MATE NO 0004 06: 51: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 630- 00007 *Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
325. 00000 0. 000 0.00
0170 630-00012 *Traffic Control Managenent 21.000 20. 000
DAY 1. 000 1, 600. 00
1, 600. 00000 21. 000 33, 600. 00
0175 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0180 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 8. 000
EACH 1. 000 28. 00
28. 00000 9. 000 252.00
0185 630-80342 *Construction Traffic Sign (Panel Size B) 39. 000 39. 000
EACH 0. 000 0. 00
40. 00000 39. 000 1, 560. 00
0190 630-80344 *Construction Traffic Sign (Special) 20. 000 20. 000
SF 0. 000 0. 00
55. 00000 20. 000 1, 100. 00
0195 630-80348 *Construction Information Sign 4.000 4.000
EACH 0. 000 0. 00
250. 00000 4.000 1, 000. 00
0200 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
2, 800. 00000 3. 000 8, 400. 00
0205 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0210 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0215 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00



CONTI D C20760 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20760-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STRR200- 219 ESTI MATE NO 0004 06: 51: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 630- 80380 *Traffic Cone 426. 000 413. 000
EACH 13. 000 78. 00
6. 00000 426. 000 2,556. 00
0225 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0230 630-85041 *Mobi | e Attenuator 22.000 22.000
DAY 0. 000 0. 00
425. 00000 22.000 9, 350. 00
0235 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70021 F/ A On- The-Job Trai nee 640. 000 640. 000
HOUR 0. 000 0. 00
1. 00000 640. 000 640. 00
0250 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,674,425.08$% 8,582.65% 1,616, 425.08
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620- 00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0260 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0265 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225. 00
CAT 0400 CURRENT AMI  $ 15,225.00 $ 0.00% 15, 225. 00

PRQJIECT TOTAL CURRENT AMI $ 1,689, 650.08 $

8,582.65% 1,631, 650.08



